



Projects Under Construction

Project	Type	End Date	Cost (in millions)
Marine Research Building Complex --Seawater Lab --Andrews Hall	Replacement	June '07 Nov '07 Demolition Underway	\$31.2
Construct Concrete Pier	Replacement	March '09	\$1.45
Field Support Center	Replacement	Summer 2009	\$2.0
Improve Information Technology	Improvement	June '09	\$1.2

Marine Research Building Complex: Andrews Hall



Marine Research Building Complex: Seawater Lab





VIMS Demolish eight buildings: Byrd, Brooke, and Davis Halls, Marine Culture Laboratory, Maury Hall Annex, Cold Storage, Volatile (Chemical) Storage, and the Davis Hall shed



VIMS Demolish eight buildings: Byrd, Brooke, and Davis Halls, Marine Culture Laboratory, Maury Hall Annex, Cold Storage, Volatile (Chemical) Storage, and the Davis Hall shed



VIMS Demolish eight buildings: Byrd, Brooke, and Davis Halls, Marine Culture Laboratory, Maury Hall Annex, Cold Storage, Volatile (Chemical) Storage, and the Davis Hall shed



11/13/2007 09:49



Byrd Hall 1/19/09



Byrd Hall 1/26/09



Byrd Hall 2/2/09



Concrete Pier Project

Hurricane Isabel
9/18/03




Ernesto Damage

9/1/06



GENERAL PIER PLAN






Concrete Pier 9/08




Concrete Pier 2/09

PRELIMINARY
SUBMITTAL
NOT FOR
CONSTRUCTION



LOCATION MAP
NOT TO SCALE



VICINITY MAP
NOT TO SCALE

VIRGINIA INSTITUTE OF MARINE SCIENCE FIELD SUPPORT CENTER

PROJECT CODE: 268-17094

GLoucester Point, VIRGINIA

PRELIMINARY DESIGN SUBMITTAL

NO.	DATE	REVISIONS

VIMS FIELD SUPPORT CENTER GLoucester Point, VIRGINIA Project Code: 268-17094	TITLE SHEET & SHEET INDEX
--	---------------------------

MMM DESIGN GROUP
ARCHITECTS • ENGINEERS • PLANNERS

300 EAST MAIN STREET
NORFOLK, VIRGINIA 23510
(757) 623-1844

DRAWING: EDC,RLW,RAL
CHECKED: EDC,ROC
APPROVED: TSM
DATE: FEB 5, 2007
MMM PROJ. NO.: 1387.00
SHEET NUMBER:
T001
SHEET 001 OF 037

P:\ARCH\138700\WORKING\BOMBS\VIMS.FLD.SUPPORT.CENTRE\DESIGN\CONSTRUCTION\001.TITLE.SHEET & SHEET INDEX.dwg LAYOUT: 001.TITLE.SHEET 2/05/2007 12:54PM DWSOURCE: RB 817.2

16 15 14 13 12 11 10 9 8 7 6 5 4 3 2 1

J
I
H
G
F
E
D
C
B
A

Field Support Center



Field Support Center 9/08



Field Support Center 2/09



Projects In Design

Project	Type	End Date	Cost (in millions)
Eastern Shore Seawater Laboratory	New	Jan '11	\$4.2
Shoreline Erosion Control	Improvement	Oct '09	\$1.2

Projects Awaiting Design

Project	Type	Start Date	End Date	Cost (in millions)
Research Storage Facility	New	TBD	TBD	\$0.6
Maury Hall	Renovation	TBD	TBD	\$2.0

Maintenance Reserve

- Planning
 - Structural Repairs, Hoxton Hall (\$200,000)
 - Various Roof Replacements
- Under Construction
 - Dredging of Gloucester Point Boat Basin (\$6,000)
- Recently Completed
 - Replacement of HVAC Units in Chesapeake Bay Hall (\$400,000)
 - Replace Control Panels at Sewage Pump Station (\$17,000)
 - Dredging of Eastern Shore Boat Basin (\$12,500)



Construction Update

Virginia Institute of Marine Science

Committee on Buildings and Grounds
Board of Visitors of the College of William
and Mary in Virginia
February 5, 2009